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The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000789 - Mindora Drain, City of Torrance (4), Mladen 
Grbavac Construction, in amount of $29,250.00. 
 
Project ID No. FCC0000928 - Project No. 558, Unit 1, Line A, Construction of 
Drop Structure, and Drainage District Improvement No. 26, RC Box Storm Drain 
Repair, Cities of Vernon and Palos Verdes Estates (1 and 4), Southern California 
Underground Contractors, Inc., in amount of $11,600.00. 
 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $10,569.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of the delegated limits which are required to complete 
Project ID Nos. FCC0000789, FCC0000928, and WRDD000011. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,569.00 to 
$29,250.00.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Detailed cost breakdowns for each of the changes and contract cost summaries are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials, or negotiated under the provisions of 
the contract specifications.  The methods for arriving at the costs of the changes are 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TS:lgm  
O:\Section\Administration\Board\Ciw\09-13-05LTR.doc 
 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



CHANGE IN WORK (AUTHORIZE) 
September 13, 2005 
 
 
 
PROJECT ID NO. FCC0000789, MINDORA DRAIN (City of Torrance),  
Supervisorial District 4, Contractor:  Mladen Grbavac Construction  
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, drainage structures, and other 
appurtenant work. 
 
Changes in Work: 
 
(1)   Revise Roadway Grades 19,250.00 
(2)   Clean Out at Main Line Tie-In 10,000.00 
 
 Total  $29,250.00 
 
Description of Changes: 
 
(1) Upon construction of new catch basins at various locations, it became evident 
that several street grades needed to be revised to accommodate new flow lines. These 
new street grades will allow the newly constructed catch basin to function better and 
eliminate ponding of water. This work was not shown on the plans.   
 
(2) Debris, mud, and silt was encountered at the tie-in point of the new drain to the 
main line outlet. It will be necessary to have the contractor clean out this area.   
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications. The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Two additional working days will be required because of these changes.   
 
Revised Contract Amount: 
  
 Original contract amount $1,285,995.00 
 Changes in work previously approved  
    by the Board  182,797.16 
 Changes in work to be authorized         29,250.00 
  
 Revised contract amount $1,498,042.16 
 
TKB:en 
O:\Projects\Programs - Flood\MindoraDrain (FCC0000789)\Board\CIW#5.doc 
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CHANGE IN WORK (AUTHORIZE) 
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PROJECT ID NO. FCC0000928, PROJECT NO. 558, UNIT 1, LINE A, CONSTRUCTION 
OF DROP STRUCTURE, AND DRAINAGE DISTRICT IMPROVEMENT NO. 26, 
RC BOX STORM DRAIN REPAIR, (Cities of Vernon and Palos Verdes Estates), 
Supervisorial Districts 1 and 4, 
Contractor: Southern California Underground Contractors, Inc. 
 
Project Description:  
 
Construction of a reinforced concrete drop structure and retaining walls, removal and 
replacement of grouted riprap, construction of a steel picket fence, repair of a reinforced 
concrete box storm drain, and other appurtenant work. 
 
Changes in Work:   
 
Variations In Bid Quantities       $11,600.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices. 
 
No additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 

Original contract amount $416,360.00 
 Changes in work previously approved  

 by the Board 108,804.00 
Changes in work to be authorized   11,600.00 

 
Revised contract amount $536,764.00 

 
TP:lgm 
O:\Projects\Program-Flood\Project No.558,Unit1,LineA(FCC0000928)\Board\ciw#3.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 13, 2005  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Change in Work: 
 
Additional Asphalt Concrete Pavement Removal $10,569.00 
 
Description of Change: 
 
It will be necessary for the contractor to remove additional asphalt concrete from the 
Burro Canyon Sediment Placement Site. The cost for this work will be based on 
contract unit prices.  
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $34,170,000.00 

Changes in work previously approved 
   by the Board  294,358.17 
Change in work to be authorized        10,569.00 

 
 Revised contract amount $34,474,927.17 
 
AD:tn 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW6.doc 
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